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Change Number 
 

M-93-01-02 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue ink.  Type or print using black ink. 

Date 
 

12/31/01 

Originator                                                                                                                                        Phone 
H. E. Bilson, RL                                                                                                                               
Assistant Manager River Corridor           376-6628 
Class of Change  
 
  [ ] I - Signatories                          [ X] II - Executive Manager                          [  ] III - Project Manager 

Change Title 
Modification of the Tri-Party Agreement M-93 series milestones  
Complete Final Disposition of all 100 Area Surplus Production Reactor Buildings.  
Description/Justification of Change 
 
The M-093 milestone series provides the overall framework for disposition of the 100 Area surplus production reactors and 
remains a To Be Determined (TBD).  Supporting M-093-00 is a series of milestones for the interim safe storage and 
associated activities for 8 of the 9 surplus production reactors.  This change aligns the M-093 milestones for reactor 
interim safe storage with the objective of completion of the 100 Area reactor interim safe storage by 2012. 
 
 
 
 
 
 
 
 
 
Continued on Page 2 and 3 
Impact of Change  
Modifies regulatory requirements governing Hanford response activities.  Administrative action required to incorporate this 
change into Appendix D. 
Affected Documents 
The Tri-Party Agreement Action Plan – Appendix D, as amended and Hanford site internal planning, management, and 
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi Year Work Plans; 
Sitewide Systems Engineering Control documents; Project Management Plans; and the Hanford site Integrated Priority 
List and, if appropriate, LDR requirements should the subject wastes be generated as a result of this modification). 

Approvals 
 
                                                                         _______                  Approved         Disapproved 
W. Wade Ballard, RL IAMIT      Date 
     Representative              
 
                                                                         _____                     Approved         Disapproved  
Douglas R. Sherwood, EPA IAMIT    Date 
     Representative  
 
                                                                                                        Approved          
Disapproved 
Michael A. Wilson, Ecology IAMIT                        Date 
     Representative 
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Impact of Change 
 
M-093-00 provides the overall framework for disposition of the 100 Area surplus production reactors.  The following existing 
milestones were established to support the completion of the surplus reactor interim safe storage: 
 
Milestone                                                  Description                                                                        Date 
 
M-093-00 Complete Final Disposition of all 100 Area Surplus Production Reactor Building   TBD 
M-093-06-T1 Submit Surveillance and Maintenance Plan for B Reactor     TBD 
M-093-10 Submit the 105-F reactor surveillance and maintenance plan for EPA approval  7/31/03 
M-093-11 Complete 105-F reactor interim safe storage      9/30/03 
M-093-12 Issue 105-DR reactor competitive procurement package     2/28/02 
M-093-14 Initiate negotiations for the remaining surplus reactor disposition schedules  6/30/03 
M-093-15 Complete negotiations for the remaining surplus reactor disposition schedules  12/31/03 
M-093-16-T1 Complete 105-DR reactor interim safe storage      9/30/05 
M-093-17-T1 Complete 105-D reactor interim safe storage      9/30/07 
M-093-18-T1 Complete 105-H reactor interim safe storage      9/30/09 
M-093-19-T1 Complete 105/109-N reactor interim safe storage design     9/30/09 
M-093-20-T1 Complete 105-N reactor interim safe storage      TBD 
M-093-21-T1 Complete 105-KW reactor interim safe storage      TBD 
M-093-22-T1 Complete 105-KE reactor interim safe storage      TBD 
 
Relative to the existing milestones the changes will be the deletion of M-093-10, M-093-12 and M-093-21-T1; the conversion 
of target milestones to interim milestones and establishing dates for milestones that are currently TBD 
 
Signature of this package will complete Tri-Party Agreement Interim Milestone M-093-14. 
 
Modifications and/or deletions to existing milestones are denoted using the redline/strikeout; additions are denoted with 
shading. 
 
The following are the changes associated with the M-093-00 milestone negotiations: 
 
Deletions 
The following milestones are deleted: 
Milestone                                                  Description                                                                                   Date 
M-93-10 Submit the 105-F reactor surveillance and maintenance plan for EPA approval  l7/31/2003 
The submittal and approval of the S&M plans for the reactors placed in interim safe storage (ISS), is covered within the 
definition of the completion of the reactor ISS.  See definitions section. 
 
M-93-12 Issue 105-DR reactor competitive procurement package     2/28/2002 
This milestone is no longer valid in that the DR Reactor ISS is currently ongoing.  This milestone is replaced with  
M-093-25. 
 
M-93-21-T1 Complete 105-KW reactor interim safe storage      TBD 
The completion of KW ISS has been incorporated into the definition for completion of KE ISS 
 
Modifications 
 
The following milestone series is modified as indicated: 
Milestone                                                  Description                                                                                    Date 
 
M-093-06-T1 Complete Removal Action Work Plan/S&M Plan for B Reactor    6/30/02 
  Submit Surveillance and Maintenance Plan for B Reactor     TBD 
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Impact of Change (Continued) 
 
M-093-25 Submit an engineering evaluation of the final reactor disposition to EPA    9/30/2005 
  and Ecology 
 
M-093-11 Complete 105-F reactor interim safe storage      9/30/2003 
             9/30/2004 

 
The original date for completion of ISS for DR was 9/30/2005, in order to gain efficiencies DR reactor is being placed 
into ISS before F Reactor.  As a result, DR reactor completion has been accelerated by two years and F reactor 
completion has been delayed by one year. 

 
M-093-16-T1 Complete 105-DR Reactor Interim Storage      9/30/2005 
  Complete 105-DR reactor interim safe storage      9/30/2003 
 
See explanation for M-093-11. 
 
M-093-17-T1 Complete 105-D reactor interim safe storage      9/30/2007 
             12/31/2004. 
M-093-18-T1 Complete 105-H reactor interim safe storage      9/30/2009 
             12/31/2005 
M-093-23 Submit Engineering Evaluation/Cost Analysis (EE/CA) for KE/KW Reactor ISS  7/31/2006 
 
M-093-24 Submit EE/CA for N Reactor ISS       9/30/2006 
 
M-093-19-T1 Submit to EPA and Ecology the 105/109-N reactor interim safe storage   9/30/2009 
  complete design design report  
 
M-093-20 Complete 105-N reactor interim safe storage      TBD 
             9/30/2012 
 
M-093-22-T1 Complete 105-KE and 105-KW ISS reactor interim safe storage    TBD 
             9/30/2011 
 
Definitions for milestones M-093-06 through M-093-024 
   
Complete reactor interim safe storage – This includes the completion of the physical work, the approval of the S&M plan and 
the approval of the closeout verification package. 
 
 
 
 
 
 


